

Infrastructure List (May 2021)

(Agreed by London Legacy Development Corporation Board on 18 May 2021)

	Infrastructure Project	Type of project	Status	Phasing	Cost (£M)	Committed funding (£M)	Funding gap	Funding / source arrangements	Delivery / other responsible agencies	Information Source	Local plan sub area and / or site allocation	Borough
1.	Custom House, Three Mills	Education - Secondary Schools	Has funding or planning permission	Delivery 2021-22	£833000	£283,000	£550,000	CIL/Government Grant	LLDC	LLDC	Sub Area 4	Newham
2.	A 2FE primary school at Bromley by Bow South	Education - Primary Schools	No planning permission, no funding	Alongside development	Unknown	No	No	Developer	LB Tower Hamlets, tbc	SA4.1	Sub Area 4, SA4.1	Tower Hamlets
3.	A 3FE primary school, Neptune Wharf (Fish Island)	Education - Primary Schools	Has funding or planning permission	Unknown	Unknown	No	Yes	Developer	Developer / LB Tower Hamlets	Neptune Wharf Planning permission s106 agreement	Sub Area 1, SA1.6 (current planning permission includes permission for D1 floorspace as well as land for primary school)	Tower Hamlets
4.	Nursery - 220sqm (GEA) - PDZ 1 - Stratford Waterfront East	Education - Early years / Nurseries	Has funding or planning permission	Delivery on site from 2021 onwards	Unknown	No	No	Private sector provision - space / use secured through planning permission	Provision of space through LCS s106 agreement	LCS s106 agreement - Nine nurseries, 50 places each	Sub Area 3, SA3.2	Newham
5.	Nursery - 180sqm - PDZ 2 - Stratford Waterfront West	Education - Early years / Nurseries	Has funding or planning permission	Delivery on site from 2021 onwards	Unknown	No	No	Private sector provision - space / use secured through planning permission	Provision of space through LCS s106 agreement	LCS s106 agreement - Nine nurseries, 50 places each	Sub Area 3, SA3.3	Newham
6.	Nursery - 220sqm - PDZ 4 - Sweetwater	Education - Early years / Nurseries	Has funding or planning permission	Delivery on site from 2021 onwards	Unknown	No	No	Private sector provision - space / use secured through planning permission	Provision of space through LCS s106 agreement	LCS s106 agreement - Nine nurseries, 50 places each	Sub Area 1, SA1.8	Tower Hamlets
7.	Two Nurseries - 360sqm (GEA) which can be provided as one or two premises - PDZ 5 - East Wick and Here East	Education - Early years / Nurseries	Has funding or planning permission	Delivery on site from 2021 onwards	Unknown	No	No	Private sector provision - space / use secured through planning permission	Provision of space through LCS s106 agreement	LCS s106 agreement - Nine nurseries, 50 places each	Sub Area 1, SA1.7	Hackney
8.	Two Nurseries - 378sqm (GEA) which can be provided as one or two premises - PDZ 6 - Chobham Manor	Education - Early years / Nurseries	Has funding or planning permission	Alongside development	Unknown	No	No	Private sector provision - space / use secured through planning permission	Provision of space through LCS s106 agreement	LCS s106 agreement - Nine nurseries, 50 places each	Sub Area 2, SA2.3	Newham
9.	Two Nurseries - 360sqm (GEA) which can be provided as one or two premises -	Education - Early years / Nurseries	Has funding or planning permission	Delivery on site from 2021 onwards	Unknown	No	No	Private sector provision - space / use secured through planning permission	Provision of space through LCS s106 agreement	LCS s106 agreement - Nine nurseries, 50 places each	Sub Area 4, SA4.3	Newham

Infrastructure List (May 2021)

(Agreed by London Legacy Development Corporation Board on 18 May 2021)

	Infrastructure Project	Type of project	Status	Phasing	Cost (£M)	Committed funding (£M)	Funding gap	Funding / source arrangements	Delivery / other responsible agencies	Information Source	Local plan sub area and / or site allocation	Borough
	PDZ 8 - Pudding Mill											
10.	A 1FE Nursery at Neptune Wharf Fish Island	Education - Early years / Nurseries	Has funding or planning permission	Unknown	Unknown	No	Yes	Developer		Neptune Wharf Planning Application (Options 2 or 3)	Sub Area 1, SA1.6 (current planning permission includes permission for D1 floorspace)	Tower Hamlets
11.	A Children's Centre at Bromley By Bow new District Centre	Education - Early years / Nurseries	No planning permission, no funding	Unknown	Unknown	No	Yes	Unknown		Bromley by Bow Masterplan; Planning Application	Sub Area 4, SA4.1 (specifies community facility rather than being specific to children's centre)	Tower Hamlets
12.	LCS - Primary Care Centre (PDZ 4, 2,554m ² , six GPs and six dentists)	Primary healthcare	Has funding or planning permission	2014 - 2026	Unknown	Yes	No	Developer		LCS Planning Application	Sub Area 1, SA1.8	Tower Hamlets
13.	Walk-in centre (PDZ 8 645m ² , two GPs and two dentists)	Primary healthcare	Has funding or planning permission	2016 - 2026	Unknown	Yes	No	Developer		LCS Planning Application	Sub Area 3 and 4, SA4.3 and SA3.5	Newham
14.	New community facilities in Hackney Wick Neighbourhood Centre	Primary healthcare	No planning permission, no funding	Med / Long term	Unknown	No	Yes	To be confirmed		LLDC	Sub Area 1, SA1.1 (specifies community facilities rather than being specific to a health centre)	Hackney/ Tower Hamlets
15.	1,000 – 2,500m ² community and health space in the Greater Carpenters Estate area	Sports and Leisure	No planning permission, no funding	Unknown	Unknown	No	Yes	Unknown		Stratford Metropolitan Masterplan	Sub Area 3	Newham

Infrastructure List (May 2021)

(Agreed by London Legacy Development Corporation Board on 18 May 2021)

	Infrastructure Project	Type of project	Status	Phasing	Cost (£M)	Committed funding (£M)	Funding gap	Funding / source arrangements	Delivery / other responsible agencies	Information Source	Local plan sub area and / or site allocation	Borough
16.	Additional indoor tennis courts at Eton Manor	Sports and Leisure	No planning permission, no funding	Medium term	Unknown	No	Yes	Unknown	LTA/Tennis Foundation	LLDC	Sub Area 4	Waltham Forest
17.	Visitor moorings facilities (Provision of better boater facilities Visitor mooring in the Park with creation of pontoons north of the existing commercial moorings. Could be on a bookable basis)	Sports and Leisure	No planning permission, no funding	Short term	Unknown	Unknown	Unknown	Canal & River Trust, S106, LLDC	Canal & River Trust, LLDC	Canal & River Trust, Olympic Legacy Waterways Framework	Sub Area 2	Newham
18.	LCS - 12.4ha open space within the red line boundary	Open Space	Has funding or planning permission	2015 - 2031	Unknown	Yes	No	Developer / LLDC (part of permitted scheme)		LCS Planning Application	Sub Area 1, 2, 3 and 4	All
19.	Public open space at Bromley by Bow North, Sugar House Lane, Bromley by Bow South, Hackney Wick	Open Space	Has funding or planning permission	Alongside development	Unknown	Yes	No	Developer (part of permitted schemes)		LLDC consultation / relevant s.106 agreements	Sub Area 1 and 4, SA4.1, SA4.2, SA1.1	Newham, Hackney, Tower Hamlets
20.	New public spaces created alongside canal edge providing public access to the water and integrating informal connections	Open Space	No planning permission, no funding	Unknown	Unknown	No	Yes	Unknown	Canal & River Trust	LLDC	Sub Area 1, SA1.1	Tower Hamlets
21.	1.2 ha local park, Fish Island / north of Hertford Union Canal	Open Space	Has funding or planning permission	Alongside development	£1.1M	Yes	£1.1M	s.106 / CIL contributions / capital funding	Canal & River Trust	Fish Island AAP	Sub Area 1, SA1.3	Tower Hamlets
22.	Opportunities for public space south of Hertford Union Canal	Open Space	Has funding or planning permission	Alongside development	Unknown	No	Yes	Unknown		Local Plan and Neptune Wharf planning permission and s106 agreement	Sub Area 1, SA1.6	Tower Hamlets
23.	Local / open square with connections to and from the Greenway in Fish Island south adjacent to 417 Wick Lane	Open Space	No planning permission, no funding	Alongside development	£1million	No	£1million	Unknown		Fish Island AAP	Sub Area 1, SA1.5	Tower Hamlets

Infrastructure List (May 2021)

(Agreed by London Legacy Development Corporation Board on 18 May 2021)

	Infrastructure Project	Type of project	Status	Phasing	Cost (£M)	Committed funding (£M)	Funding gap	Funding / source arrangements	Delivery / other responsible agencies	Information Source	Local plan sub area and / or site allocation	Borough
24.	1.2ha Open Space at Rick Roberts Way sites	Open Space	No planning permission, no funding	Alongside development	Unknown	Unknown	Unknown	Unknown	LCS Planning Application	LLDC	Sub Area 3, SA3.6 RRW Newham	Newham
25.	LCS - 29 children's play spaces / areas totalling 14,210m ²	Child Play Space	Has funding or planning permission	2015 - 2031	Unknown	Yes	No	Developer	LLDC	LCS s.106 agreement		All
26.	LCS children's play space PDZ1 - 900sqm comprising 2x doorstep play and 1x neighbourhood play	Child Play Space	Has funding or planning permission	Delivery from 2021 onwards	Unknown	Yes	No	Developer	LLDC	LCS s.106 agreement	Sub Area 3	Newham
27.	LCS children's play space PDZ2 - 1145sqm comprising 3x doorstep play and 1x neighbourhood play	Child Play Space	Has funding or planning permission	Delivery from 2021 onwards	Unknown	Yes	No	Developer	LLDC	LCS s.106 agreement	Sub Area 3	Newham
28.	LCS children's play space PDZ4 - 1344sqm comprising 3x doorstep play and 1x local play	Child Play Space	Has funding or planning permission	Delivery from 2021 onwards	Unknown	Yes	No	Developer	LLDC	LCS s.106 agreement	Sub Area 1 (SA1.7)	Hackney
29.	LCS children's play space PDZ5 - 2501sqm comprising 4x doorstep play, 1x local play and 1x Youth play	Child Play Space	Has funding or planning permission	Delivery from 2021 onwards. Local Play and Youth play delivered (Canal Park)	Unknown	Yes	No	Developer	LLDC	LCS s.106 agreement	Sub Area 1(SA1.8)	Tower Hamlets
30.	LCS children's play space 1821sqm PDZ6 - comprising 3x doorstep play and 1x neighbourhood play	Child Play Space	Has funding or planning permission	Delivery from 2016 onwards. Neighbourhood play delivered (Tumbling Play)	Unknown	Yes	No	Developer	LLDC	LCS s.106 agreement	Sub Area 2	Newham
31.	LCS children's play space PDZ8 - 1605sqm comprising 2x doorstep play and 2x local play	Child Play Space	Has funding or planning permission	Delivery from 2021 onwards	Unknown	Yes	No	Developer	LLDC	LCS s.106 agreement	Sub Area 4 SA4.3	Newham

Infrastructure List (May 2021)

(Agreed by London Legacy Development Corporation Board on 18 May 2021)

	Infrastructure Project	Type of project	Status	Phasing	Cost (£M)	Committed funding (£M)	Funding gap	Funding / source arrangements	Delivery / other responsible agencies	Information Source	Local plan sub area and / or site allocation	Borough
32.	LCS children's play space 1365sqm PDZ12 - comprising 1x local play	Child Play Space	Has funding or planning permission	Delivery from 2021 onwards	Unknown	Yes	No	Developer	LLDC	LCS s.106 agreement	Sub Area 3 SA3.6	Newham
33.	Bromley by Bow South	Child Play Space	No planning permission, no funding	Alongside development	Unknown	Yes	No	Developer		Bromley by Bow SPD	Sub Area 4	Tower Hamlets
34.	Pudding Mill children's play space	Child Play Space	No planning permission, no funding	As development comes forward - 2015 onwards	Unknown	No	Yes	S106 agreement	Developer	Pudding Mill Land Use and Design Framework	Sub Area 4	Newham
35.	Eastway Community Facility including children's play areas	Child Play Space	To be confirmed	Med / Long	Unknown	No	Yes	Unknown		Hackney Wick AAP	Sub Area 1	Hackney
36.	Trowbridge Village Green renovation project	Child Play Space	To be confirmed	Unknown	Unknown	No	Yes	Play Pathfinder		OLSPG Infrastructure Delivery Study	Sub Area 1	Hackney
37.	Screening Room at Rush House, Three Mills	Libraries, Multi Use Community space and Cultural Facilities	Has funding or planning permission	Delivery 2021-22	£200,000	No	£200,000	CIL	LLDC	LLDC	Sub Area 4	Newham
38.	LCS - 2,423m ² flexible community space, 1,258m ² flexible cultural space, 3,606m ² of flexible leisure space and an Idea Store (2,460m ²)	Libraries, Multi Use Community space and Cultural Facilities	Has funding or planning permission	Unknown	Unknown	Yes	No	Developer funding	LLDC	LCS s.106 agreement		All
39.	Stratford City - multi-use community facility of 1,572m ² on the eastern side of the site	Libraries, Multi Use Community space and Cultural Facilities	Has funding or planning permission	Unknown	Unknown	Yes	No	Unknown	Developer	Stratford City S106 agreement	Sub Area 2	Newham
40.	Bromley-by-Bow South community facility	Libraries, Multi Use Community space and	No planning permission, no funding	Alongside development	Unknown	Yes	No	Developer (provision as part of scheme)	Developer	Site allocation SA4.1	Sub Area 4	Tower Hamlets

Infrastructure List (May 2021)

(Agreed by London Legacy Development Corporation Board on 18 May 2021)

	Infrastructure Project	Type of project	Status	Phasing	Cost (£M)	Committed funding (£M)	Funding gap	Funding / source arrangements	Delivery / other responsible agencies	Information Source	Local plan sub area and / or site allocation	Borough
		Cultural Facilities										
41.	South Park Pontoon land side facility	Libraries, Multi Use Community space and Cultural Facilities	No planning permission, no funding	Short Term	£200,000	Unknown	Yes	TBC	TBC	LLDC	Sub Area 2	Newham
42.	Local theatre run by 'The Yard Theatre' charity with main stage, public areas and rooms for community use	Libraries, Multi Use Community space and Cultural Facilities	No planning permission, no funding	Unknown	£5,000,000	£1,740,000	Yes	Developer with the Yard Theatre S106 - £500,000 CIL allocation - £1,000,000	The Yard Theatre	The Yard Theatre	Sub Area 1	Tower Hamlets
43.	1,000 - 2,500m ² new community and health space in the Greater Carpenters Estate	Libraries, Multi Use Community space and Cultural Facilities	No planning permission, no funding	Unknown	Unknown	No	Yes	Unknown		Stratford Metropolitan Masterplan	Sub Area 3, SA3.4	Newham
44.	Walking & Cycling Programme of improvements across the LLDC MDC area including, but not restricted to, signage, road markings, dropped kerbs, bollards, planters, junction alterations, road calming, modal filters, bridge alterations, vehicle crossing improvements associated with Road Safety Review projects.	Local Transport Schemes	Part funded, no planning permission	Short term	£2,000,000	£253,187	£1,746,812	CIL/S106	LLDC/Hackney, Tower Hamlets, Newham, Waltham Forest	LLDC	All sub areas	All boroughs

Infrastructure List (May 2021)

(Agreed by London Legacy Development Corporation Board on 18 May 2021)

	Infrastructure Project	Type of project	Status	Phasing	Cost (£M)	Committed funding (£M)	Funding gap	Funding / source arrangements	Delivery / other responsible agencies	Information Source	Local plan sub area and / or site allocation	Borough
45.	Pudding Mill Lane Interim Improvements	Local Transport Schemes	Funded, no planning permission	Short term	£251,000	£200,000	£51,000	S106	LLDC/Newham	LLDC	Sub Area 4	Newham
46.	Pudding Mill Greenway Connection to provide walking and cycling connections between PML, Greenway and Bridgwater development - steps, ramps, underpasses or other forms of connection.	Local Transport Schemes	No planning permission, no funding	Short term	£2,000,000	£253,187	£1,746,812	CIL/S106	LLDC	LLDC	Sub Area 4	Newham
47.	Sidings Intersection	Local Transport Schemes	Funded, no planning permission	Short term	£209,000	£209,000	No		Newham	LLDC	Sub Area 2	Newham
48.	Stratford High Street and Rick Roberts Way junction public realm improvement	Local Transport Schemes	No planning permission, no funding	Unknown	Unknown	Unknown	Unknown	Unknown	LBN	LLDC	Sub Area 3	Newham
49.	Improving pedestrian and cycle links across the A12 south of Bow Roundabout and improved pedestrian and cycle environment along the A12 corridor.	Local Transport Schemes	No planning permission, no funding	Medium-Long term	£7.0- 12M	£5m	Yes	s.106 /278 agreement from development at Bromley by Bow South and potential TfL funding	Developer / TfL	LLDC/TfL	Sub Area 4, SA4.1	Tower Hamlets

Infrastructure List (May 2021)

(Agreed by London Legacy Development Corporation Board on 18 May 2021)

	Infrastructure Project	Type of project	Status	Phasing	Cost (£M)	Committed funding (£M)	Funding gap	Funding / source arrangements	Delivery / other responsible agencies	Information Source	Local plan sub area and / or site allocation	Borough
50.	A12 subway by Bromley by Bow Station	Local Transport Schemes	No planning permission, no funding	Medium term	Unknown	Unknown	Unknown	Unknown	TfL/Developer	TfL/Developer	Sub Area 4	Tower Hamlets
51.	Improve pedestrian and cycle route under the A12 from Eastway to Mabley Green	Local Transport Schemes	No planning permission, no funding	Long term	Unknown	No	Yes	TBC s106 / TfL / LLDC		Hackney Wick & Fish Island Supplementary Planning Document	Sub Area 1	Hackney
52.	Further upgraded pedestrian / cycle connection over the A12 from Wallis Road to Cadogan Terrace.	Local Transport Schemes	No planning permission, no funding	Long term	Unknown	No	Yes	s.106/CIL / TfL / LLDC		Hackney Wick & Fish Island Supplementary Planning Document	Sub Area 1	Tower Hamlets
53.	A new link between Fish Island North and Fish Island Mid to provide a more direct route between the hub at Hackney Wick and Fish Island Mid (includes Bridge over Hertford Union Canal)	Local Transport Schemes	Has funding or planning permission	Short term	£4.6M	No	Yes	s.106 / CIL	Canal & River Trust	Fish Island AAP	Sub Area 1, SA1.3	Tower Hamlets
54.	New link across Hertford Union Canal bottom lock, from Smeed Garden through McGrath Site	Local Transport Schemes	No planning permission, no funding	Medium term	Unknown	No	Yes	Developer/S.106/CIL	Developer	LLDC	Sub Area 1	Tower Hamlets
55.	Upgrade of existing bridge over the Old River Lea (south of Old Ford Lock) for use by cycles and wheelchairs by adding ramp	Local Transport Schemes	No planning permission, no funding	Long term	£232,000	No	£232,000		Canal & River Trust/LLDC	Canal Park project scoping	Sub Area 1	Tower Hamlets
56.	New pedestrian/cycle connection from Crown Close/Wick Lane to Greenway (ramp/stairs)	Local Transport Schemes	No planning permission, no funding	Short term	£600,000	300,000	Yes	s.106/LLDC	Developer	LBTH/OPLC connections study and HWFI public realm strategy	Sub Area 1, SA1.5	Tower Hamlets

Infrastructure List (May 2021)

(Agreed by London Legacy Development Corporation Board on 18 May 2021)

	Infrastructure Project	Type of project	Status	Phasing	Cost (£M)	Committed funding (£M)	Funding gap	Funding / source arrangements	Delivery / other responsible agencies	Information Source	Local plan sub area and / or site allocation	Borough
57.	New rail bridge connection across the River Lea at Autumn Street or Riverside Wharf (dependent on the future of Bow Midland East rail yard in Newham).	Local Transport Schemes	No planning permission, no funding	Long term	Unknown	No	Yes		Canal & River Trust	Fish Island AAP	Employment cluster designation B.1a3 (Bow Goods Yard East)	Tower Hamlets
58.	A12 underpass improvements Wick Lane	Local Transport Schemes	No planning permission, no funding	Short term	£500,000	No	Yes	LLDC / TfL / S106 / CIL	LLDC	HWFI Connectivity Study	Sub Area 1	Tower Hamlets
59.	Wick Lane Public Realm Improvements (non-HE)	Local Transport Schemes	Part funded, no planning permission	Short term	£1,216,018	£40,000	£1,216,018	CIL	LLDC/LBTH	LLDC	Sub Area 2	Tower Hamlets
60.	Upgraded pedestrian and cycle facilities at Wansbeck Road crossing	Local Transport Schemes	No planning permission, no funding	Short term	£250,000	No	£250,000	LLDC / LBTH / S106 / CIL	LLDC/LBTH	Hackney Wick & Fish Island Supplementary Planning Document	Sub Area 1	Tower Hamlets
61.	Bromley by Bow Project: new junction	Local Transport Schemes	No planning permission, no funding	Medium term	TBC	TBC	Yes	Funding TBC, identified as part of Bow Vision and A12 Study*	TfL (Bow Vision)	Local Plan/TfL Bow Vision/TfL A12 Study	Sub Area 4	Tower Hamlets
62.	A12 Streetscape outside BBB Station	Local Transport Schemes	No planning permission, no funding	Medium term	Unknown	no	Yes	TfL and developer s106	TfL (Bow Vision)	Local Plan/BBB Station Public Realm works/Forthcoming Bromley by Bow SPD	Sub Area 4	Tower Hamlets
63.	A12 30mph Speed limit	Local Transport Schemes	No planning permission, no funding	Medium term	Unknown	no	Yes	TfL, A12 RTF Study*	TfL	TfL A12 RTF Study	Sub Area 4	Tower Hamlets, Hackney,
64.	Franklin Street pedestrian crossing	Local Transport Schemes	No planning permission, no funding	Short term	Part of £7-£12M junction improvement	Yes part TfL part BBB developer	Yes	Estimate based other A12 surface crossings*	TfL	Local Plan	Sub Area 4	Tower Hamlets
65.	Environmental Enhancement of Hancock Road	Local Transport Schemes	No planning permission, no funding	Medium Term	£1.8M	no	Yes	Funding TBC*	TfL and Developer. Related to the Bow South development and Bow Vision	TfL A12 Study	Sub Area 4	Tower Hamlets
66.	Bow Interchange (Flyover removal)	Local Transport Schemes	No planning permission, no funding	Medium term	£54M	yes	Yes	Funding TBC, identified as part of Bow Vision*	TfL (Bow Vision)	TfL Bow Vision	Sub Area 4	Tower Hamlets

Infrastructure List (May 2021)

(Agreed by London Legacy Development Corporation Board on 18 May 2021)

	Infrastructure Project	Type of project	Status	Phasing	Cost (£M)	Committed funding (£M)	Funding gap	Funding / source arrangements	Delivery / other responsible agencies	Information Source	Local plan sub area and / or site allocation	Borough
67.	Upgrade of subway connection from Olympic Park at U07 under the Green Way on City Mill River	Local Transport Schemes	No planning permission, no funding	Short / Med term	Unknown	No	Yes	CIL/s106/LLDC	Crossrail/Canal & River Trust /LLDC/Newham	Canals and Rivers Trust	Sub Area 4	Newham
68.	Upgrade of access point from Green Way to towpath at the cross of the River Lea and upgrade to towpath	Local Transport Schemes	No planning permission, no funding	Short / Med term	Unknown	No	Yes	CIL/s106/LLDC	Canal & River Trust /LLDC/Newham	Canals and Rivers Trust	Sub Area 4	Newham
69.	New bus/ped/cycle bridge over the Bow Back river at Marshgate Lane, Pudding Mill Lane	Local Transport Schemes	No planning permission, no funding	Short / Medium term	£3.8M	No	Yes	s106	Developer - part provision made through s106 for Porsche garage site. Linked to the Marshgate Lane junction proposals/ Canal & River Trust	Stratford Metropolitan Masterplan Transport Study	Sub Area 4, SA4.3	Newham
70.	Road Safety Improvements across the LLDC MDC area including but not restricted to interventions such as road markings, tactile paving, signage, kerb realignments/adjustments and road calming.	Local Transport Schemes	Part funded, no planning permission	Short Term	£520,000	No	£520,000	CIL	LLDC/Hackney, Tower Hamlets, Newham, Waltham Forest	LLDC	All sub areas	All boroughs
71.	Marshgate Lane North of PML DLR improvement of connections to the Greenway and Queen Elizabeth Olympic Park and Bobby Moore Academy Senior School including steps, ramps, crossing	Local Transport Schemes	Part funded, no planning permission	Short Term	£2,030,000	£167,000	£1,863,000	CIL/S106	LLDC/Newham	LLDC	Sub Area 4	Newham

Infrastructure List (May 2021)

(Agreed by London Legacy Development Corporation Board on 18 May 2021)

	Infrastructure Project	Type of project	Status	Phasing	Cost (£M)	Committed funding (£M)	Funding gap	Funding / source arrangements	Delivery / other responsible agencies	Information Source	Local plan sub area and / or site allocation	Borough
	improvements, speed reduction measures and traffic management solutions (including some Road Safety Review projects)											
72.	Highway improvements in the Chobham Farm Area improving East-West local connectivity	Local Transport Schemes	No planning permission, no funding	Short / Med term	Unknown	Yes	No	Developer	Chobham Farm s106 provides funding for study	Stratford Metropolitan Masterplan Transport Study	Sub Area 2, SA2.1	Newham
73.	Bridge from IQL to Stratford Waterfront over rail tracks	Local Transport Schemes	No planning permission, no funding	Short term	£9M	No	Yes	Developer	Passive safeguarding in Stratford City zone 2 s106 (TIQ). Potential to be brought forward as part of Stratford Waterfront development.	LLDC 10 Year Plan	Sub Area 2, SA3.2, SA3.3	Newham
74.	LCS – Bridgewater Road bridge – Pudding Mill	Local Transport Schemes	Has funding or planning permission	Assumed 2021	Unknown	No	Unknown	Developer	Developer/ Canal & River Trust	LCS planning permission	Sub Area 4	
75.	Downscaling of Warton Road junction	Local Transport Schemes	No planning permission, no funding	Med term	£800,000	No	£300,000	Unknown	Newham	Stratford Metropolitan Masterplan Transport Study	Sub Area 3, SA3.3	Newham
76.	E38 Carpenters Road Underpass and surrounding environment	Local Transport Schemes	No planning permission, no funding	2020	Unknown	Unknown	Unknown	Unknown	Newham, LLDC & Network Rail	LLDC Connectivity Study	Sub Area 3	Newham
77.	Direct access into Stratford Station from Carpenters area - including new entrance to Stratford Station	Local Transport Schemes	Has funding and planning permission	Short term	£8,078,000	£8,078,000	Yes	Combination of funding including LLDC CIL and S106 monies – fully funded		Stratford Metropolitan Masterplan Transport Study	Sub Area 3, SA3.4	Newham
78.	New Jupp Road Bridge, Station Street, Stratford	Local Transport Schemes	No planning permission, no funding	Medium term	unknown	No	Yes	CIL/S106/Developer	LLDC/Newham	Stratford Metropolitan Masterplan Transport Study	Sub Area 3, SA3.4	Newham
79.	Improved pedestrian and cycle connections between Carpenters area	Local Transport Schemes	No planning permission, no funding	Short / Med term	£800,000	No	£800,000	Unknown		Stratford Metropolitan Masterplan Transport Study	Sub Area 3, SA3.4	Newham

Infrastructure List (May 2021)

(Agreed by London Legacy Development Corporation Board on 18 May 2021)

	Infrastructure Project	Type of project	Status	Phasing	Cost (£M)	Committed funding (£M)	Funding gap	Funding / source arrangements	Delivery / other responsible agencies	Information Source	Local plan sub area and / or site allocation	Borough
	and Stratford Town Centre											
80.	Stratford Station western overbridge	Local Transport Schemes	No planning permission, no funding	Long term	£80-120million	£1million	£79-119million	TfL, LLDC, Section 106, CIL, Newham, GLA	TfL/NR/LLDC	TfL LU Outcome Definition Study, Crossrail Legion Model, Overbridge Feasibility Study	Sub Area 3	Newham
81.	Angel Lane entrance Stratford Station – direct access into Stratford Station via a disused ticket hall to Eastern subway onto the NR platforms	Local Transport Schemes	Passive Provision within Westfield YHA/Office planning application, no funding	Short term	£4million	£2million	£2million	TfL, LLDC, Section 106, CIL, Newham, GLA	TfL/Developer	TfL LU Outcome Definition Study, and South-eastern Ticket Hall Feasibility Study	Sub Area 3	Newham
82.	Lift change at western subway of Stratford Station	Local Transport Schemes	No planning permission, no funding	Med/ long term	£3million	£3million	No	TfL/LLDC/GLA	TfL/LLDC	TfL LU Outcome Definition Study, Crossrail Legion Model	Sub Area 3	Newham
83.	Events Entrance at platform 1 Stratford Station	Local Transport Schemes	No planning permission, no funding	Med/ long term	Unknown	No	Unknown	Unknown	Unknown	Transport Study 2018	Sub Area 3	Newham
84.	New Event Day Entrance to Stratford Station via Northern Ticket Hall	Local Transport Schemes	No planning permission, no funding	Short term	Unknown	No	Unknown	Unknown	TfL	TfL Outcome Definition Study, Event Day Entrance Legion Modelling	Sub Area 3	Newham
85.	Stratford Station Platform 13 entrance	Local Transport Schemes	No planning permission, no funding	Med/ long term	Unknown	No	Unknown	Unknown	Unknown	Transport Study 2018	Sub Area 3	Newham
86.	Stratford station southern ticket hall expansion	Local Transport Schemes	No planning permission, no funding	Short term	Unknown	Unknown	Unknown	Unknown	TfL	TfL LU Outcome Definition Study	Sub Area 3	Newham
87.	Pedestrian and cycle bridge between the Bisson Road and Sugar House Lane areas, via Three Mills	Local Transport Schemes	Being implemented	Med / Long term	£700,000	No	£700,000	Unknown	Sugar House Lane s106, Canal & River Trust	Stratford Metropolitan Masterplan Transport Study	Sub Area 4, SA4.2	Newham

Infrastructure List (May 2021)

(Agreed by London Legacy Development Corporation Board on 18 May 2021)

	Infrastructure Project	Type of project	Status	Phasing	Cost (£M)	Committed funding (£M)	Funding gap	Funding / source arrangements	Delivery / other responsible agencies	Information Source	Local plan sub area and / or site allocation	Borough
88.	Bridges between Bromley by Bow and Sugar House Lane, including bus bridge at Culvert Drive	Local Transport Schemes	Has funding or planning permission	Short / Med term	Unknown	Yes	Unknown	Developer	Sugar House Lane s106, Bromley by Bow North s106, Canal & River Trust	s106 agreements	Sub Area 4, SA4.1, SA4.2	Newham , Tower Hamlets
89.	Direct link between Sugar House Lane and Marshgate Lane / Marshgate Lane /Stratford High Street junction	Local Transport Schemes	Has funding or planning permission	Short term	£3.5M	Yes - £2.65M	£850,000	Landprop to fund and deliver SHS junction		Stratford Metropolitan Masterplan Transport Study, Bow Vision	Sub Area 4, SA4.3	Newham
90.	Cooks Road / Stratford High Street junction - left turn required from SHS to Cooks Road	Local Transport Schemes	No planning permission, no funding	Alongside development	Unknown	None	Yes	s.106 as part of development	TfL / LB Newham / developer	Bow Vision	Sub Area 4	Newham
91.	Cooks Road Bridge widening over Bow Back River	Local Transport Schemes	No planning permission, no funding	Med / Long term	£100,000 to £400,000	No	Yes	s106	Developer/LLDC	Pudding Mill Land Use and Design Framework, Canal & River Trust	Sub Area 4, SA4.3	Newham
92.	Downgrading of Stratford High Street, including improved public realm and narrowing to northeast of Warton Road, or addition of bus lanes.	Local Transport Schemes	No planning permission, no funding	Med term	Unknown	No	Yes	Unknown		Stratford Metropolitan Masterplan Transport Study	Sub Area 3	Newham
93.	Pudding Mill Lane west-east bridge over A12 at Five Bells Wrexham Road	Local Transport Schemes	No planning permission, no funding	Long term	£6million	None	Yes	s.106/CIL / TfL / LLDC	TfL / LB Tower Hamlets, LB Newham	LLDC	Sub Area 4	Newham , Tower Hamlets
94.	A12 Road Bridge at Crown Close and Old Ford Road	Local Transport Schemes	No planning permission, no funding	Med term	£32M	No	£32M	CIL and TfL funding	LLDC / TfL	Local Plan	Sub Area 1, none new - shown on Figure 29 in Local Plan	Tower Hamlets
95.	Upgraded pedestrian link (new ramp) from	Local Transport Schemes	No planning permission, no funding	Med term	£600,000	No	Yes	s.106 /CIL / LLDC		Hackney Wick & Fish Island Supplementary	Sub Area 1	Tower Hamlets

Infrastructure List (May 2021)

(Agreed by London Legacy Development Corporation Board on 18 May 2021)

	Infrastructure Project	Type of project	Status	Phasing	Cost (£M)	Committed funding (£M)	Funding gap	Funding / source arrangements	Delivery / other responsible agencies	Information Source	Local plan sub area and / or site allocation	Borough
	Dace Road to the Greenway									Planning Document		
96.	Warton Road pedestrian/cycle route and associated public realm works – to add new pedestrian footway underneath railway tracks on western side	Local Transport Schemes	Has funding or planning permission	Medium term	£900,000	Yes	£200,000	Unknown	Newham / LLDC/ Canal & River Trust	Stratford Transport Implementation Group (STIG), S106 agreements, Newham	Sub Area 3	Newham
97.	LCS planning permission projects/upgrades	Local Transport Schemes	Has funding or planning permission	Long Term	Unknown	Yes	No	LCS S106		LCS Planning Permission		All
98.	TfL Cycle Hire within Hackney Wick & Fish Island	Local Transport Schemes	Partially complete	Med Term	£500,000	Yes	Unknown	TfL/S106	TfL	TFL internal work	Sub Area 1	Tower Hamlets, Hackney
99.	TfL Cycle Hire - Chobham Manor	Local Transport Schemes	No planning permission, no funding	Med Term	£200,000	No	Unknown	TfL/S106	TfL	TFL internal work	Sub Area 2	Newham
100.	TfL Cycle Hire - Other LCS PDZs and remaining LLDC area £2,450,000. The £200k for Here East would be considered part of this area	Local Transport Schemes	Partially complete	Med Term	£2.45M	£200k	£2.25M	£200k Here East S106	TfL	TFL internal work	Sub Area 1 and 4	Hackney
101.	Montfichet Road/Westfield Avenue highway/public realm works, Stratford City bus station access. Carriageway reduction and reallocation to urban realm and cycle/pedestrian space. Provision of segregated cycle facilities.	Local Transport Schemes	Part Funding/No Planning Permission	Short Term	£9,065,000 (for the Westfield Avenue element only)	£2,015,000	£7,050,000	CIL/S106	LLDC/Newham	LLDC (previously LLDC feasibility study, Mott McDonald & urban initiatives)	Sub Area 2	Newham

Infrastructure List (May 2021)

(Agreed by London Legacy Development Corporation Board on 18 May 2021)

	Infrastructure Project	Type of project	Status	Phasing	Cost (£M)	Committed funding (£M)	Funding gap	Funding / source arrangements	Delivery / other responsible agencies	Information Source	Local plan sub area and / or site allocation	Borough
102.	Montfichet Road West – Link to Pool Street/Loop Road pedestrian connection	Local Transport Schemes	No planning permission, no funding	Short term	Unknown	Unknown	Unknown	Unknown	Newham/LLDC	LLDC Connectivity Study	Sub Area 3	Newham
103.	Pool Street Realignment	Local Transport Schemes	Part funded, no planning permission	Short term	Unknown	£3,000,000	Unknown	CIL/S106	LLDC/Newham	LLDC	Sub Area 2	Newham
104.	Improvements to Three Mill Lane and public realm within 3 Mills Studios for new pedestrian connection	Local Transport Schemes	No planning permission, no funding	Unknown	Unknown	No	Yes		LLDC	LLDC	Sub Area 4	Newham
105.	Improved pedestrian and cycling routes around Carpenters Road, Montfichet Road, Warton Road and Sidings Street incl. reconfiguration of Warton roundabout and Carpenters Road underpass.	Local Transport Schemes	No funding no planning	Medium Term	Unknown	Unknown	Unknown	Unknown	Unknown	LLDC	Sub Area 2	Newham
106.	Three Mills Island Bridge Repairs, ("Tesco Bridge" to 3 Mills Studios, Blue Vehicle Bridge to 3 Mills Studios/3 Mills Green)	Local Transport Schemes	No Funding	Delivery on site from 2021 onwards	£100,000	Unknown	£100,000	CIL	LLDC	LLDC	Sub Area 4	Newham

Infrastructure List (May 2021)

(Agreed by London Legacy Development Corporation Board on 18 May 2021)

	Infrastructure Project	Type of project	Status	Phasing	Cost (£M)	Committed funding (£M)	Funding gap	Funding / source arrangements	Delivery / other responsible agencies	Information Source	Local plan sub area and / or site allocation	Borough
107.	Stratford Walk public realm, to improve safety and security relating to wind mitigation and crowd flow management, with infrastructure related to accessibility/inclusion and green infrastructure.	Local Transport Schemes	Part funded, no planning permission	Short term	£6,339,025	£1,867,925	£4,471,100	CIL/S106	LLDC	LLDC	Sub Area 2	Newham
108.	Electric Vehicle Charging Infrastructure	Local/Strategic Transport Schemes	No planning permission, no funding	2018-19	Unknown	Unknown	Unknown		LBH/TfL	Hackney Transport Strategy	Sub Area 1	Hackney
109.	Hackney Wick Zero Emissions Network (ZEN) and associated Neighbourhood Programme	Strategic Transport Schemes	No planning permissions, no funding	2020 onwards	Unknown	Unknown	Unknown	LBH	LBH	Hackney Transport Strategy	Sub Area 1	Hackney
110.	Greenway - Abbey Lane steps improvements	Local Transport Schemes	No planning permission, no funding	Alongside development	Unknown	Unknown	Unknown	Unknown	LLDC/Newham	LLDC	Sub Area 3, SA3.6 RRW Newham	Newham
111.	Improvements to the Greenway boundary conditions at Rick Roberts Way site	Local Transport Schemes	No planning permission, no funding	Alongside development	Unknown	Unknown	Unknown	Unknown	LLDC/Newham	LLDC	Sub Area 3, SA3.6 RRW Newham	Newham
112.	New pedestrian/cycle connections between the Greenway and Rick Roberts Way	Local Transport Schemes	No planning permission, no funding	Alongside development	Unknown	Unknown	Unknown	Unknown	LLDC/Newham	LLDC	Sub Area 3, SA3.6 RRW Newham	Newham

Infrastructure List (May 2021)

(Agreed by London Legacy Development Corporation Board on 18 May 2021)

	Infrastructure Project	Type of project	Status	Phasing	Cost (£M)	Committed funding (£M)	Funding gap	Funding / source arrangements	Delivery / other responsible agencies	Information Source	Local plan sub area and / or site allocation	Borough
113.	Rick Roberts Way improvements - roadworks and public realm	Local Transport Schemes	No planning permission, no funding	Alongside development	Unknown	Unknown	Unknown	Unknown	LLDC/Newham	LLDC	Sub Area 3, SA3.6 RRW Newham	Newham
114.	Channelsea Path Improvements	Local Transport Schemes	No planning permission, no funding	Unknown	Unknown	Unknown	Unknown	Unknown	LBN	LLDC	Sub Area 3	Newham
115.	North South Route (public realm to north of HW station)	Local Transport Schemes	Part funded, no planning permission	Short Term	Unknown	£170,000	Unknown	CIL/S106	LLDC/Tower Hamlets, Hackney/ Developer	LLDC	Sub Area 1	Hackney/ Tower Hamlets
116.	Pedestrian and Cycle link between Leyton and Olympic Park between Ruckholt Road and Temple Mills Lane	Local Transport Schemes	No planning permission, no funding – Waltham Forest are currently undertaking early stage feasibility on this, including understanding land ownership	Medium term	Unknown	Unknown	Unknown	LBWF	LBWF	Lea Bridge and Leyton Vision	Sub Area 2	Waltham Forest
117.	Cycle Lane provision between Eastway/Ruckholt Road and A12	Local Transport Schemes	No planning permission, no funding	Medium term	Unknown	Unknown	Unknown	LBWF	LBWF	Lea Bridge and Leyton Vision	Sub Area 2	Waltham Forest
118.	Bus network enhancements – to match the increasing travel demands resulting from the growth in the LLDC area and provide links to neighbouring communities and facilities	Local Transport Schemes	No planning permission, no funding	Medium term	Unknown	Unknown	Unknown		TfL	TfL		All boroughs
119.	EV Chargers at Three Mills	Electricity/S strategic Transport	No funding	Delivery from 2021	£30,000 (for 3 Mills Area)	Unknown	Unknown	Unknown	LLDC	LLDC	LLDC Area	All boroughs
120.	Electricity sub-station upgrades in	Electricity	To be confirmed	Unknown	Unknown	Unknown	Unknown	National Grid		LB of Tower Hamlets Core Strategy		Tower Hamlets

Infrastructure List (May 2021)

(Agreed by London Legacy Development Corporation Board on 18 May 2021)

	Infrastructure Project	Type of project	Status	Phasing	Cost (£M)	Committed funding (£M)	Funding gap	Funding / source arrangements	Delivery / other responsible agencies	Information Source	Local plan sub area and / or site allocation	Borough
	Bow and West Ham											and Newham
121.	Three Mills Studios site power and power infrastructure upgrade	Electricity	No funding	Specifications and application in 2021, implementation in 2022	£250,000	Unknown	Unknown	CIL	LLDC	LLDC	Sub Area 4	Newham
122.	132kV power lines replacement in Stratford and West Ham	Electricity	To be confirmed	2015-2019	Unknown	Yes	No	EDF		LB of Newham Core Strategy and LB of Newham CIL Infrastructure Planning and Funding Gap Report		
123.	132kV network between West Ham and Brunswick Wharf	Electricity	To be confirmed	2015-2019	Unknown	Yes	No	EDF		LB of Newham Core Strategy and LB of Newham CIL Infrastructure Planning and Funding Gap Report		
124.	132kV network laid from West Ham to Orchard Place	Electricity	To be confirmed	2015-2019	Unknown	Yes	No	EDF		LB of Newham Core Strategy and LB of Newham CIL Infrastructure Planning and Funding Gap Report		
125.	Provision of 26.3 MVA across the borough through various projects	Electricity	To be confirmed	2009- 2026	Unknown	Unknown	Unknown	Unknown		LB of Waltham Forest Core Strategy		
126.	Beckton pressure reduction Station rebuild	Gas	To be confirmed	2014-2015	Unknown	Yes	No	National Grid		LB of Newham Community Infrastructure Study Future Needs Report		
127.	Point of Contact A, LB of Waltham Forest heat export point	Combined Cooling, Heating and Power networks	To be confirmed	Unknown	Unknown	Unknown	Unknown	Unknown		OLSPG Energy Study		

Infrastructure List (May 2021)

(Agreed by London Legacy Development Corporation Board on 18 May 2021)

	Infrastructure Project	Type of project	Status	Phasing	Cost (£M)	Committed funding (£M)	Funding gap	Funding / source arrangements	Delivery / other responsible agencies	Information Source	Local plan sub area and / or site allocation	Borough
128.	Point of Contact B, LB of Newham heat export point	Combined Cooling, Heating and Power networks	To be confirmed	Unknown	Unknown	Unknown	Unknown	Unknown		OLSPG Energy Study		
129.	Point of Contact D, connection to Fish Island and Hackney Wick	Combined Cooling, Heating and Power networks	To be confirmed	Unknown	Unknown	Unknown	Unknown	Unknown		OLSPG Energy Study		
130.	Newham Local Heat Network – connection from West Ham (Manor Road) to Greenway	Combined Cooling, Heating and Power networks	To be confirmed	Unknown	Unknown	Unknown	Unknown	Unknown		LB of Newham Community Infrastructure Study Future Needs Report, Royal Docks Infrastructure Study (Ramboll), Heat Network Local Development Order (March 2013)		
131.	Three Mills Fire Hydrant Main Replacement	Water Infrastructure	No Funding	Delivery on site from 2021 onwards	£30,000	Unknown	Unknown	CIL	LLDC	LLDC	Sub Area 4	Newham
132.	Thames Tideway Tunnel combined sewer overflow improvement projects	Sewage	Under construction	Approx. 2015-2020	£4.1 billion	Yes	No	Thames Water and Ofwat		LB of Tower Hamlets Infrastructure Delivery Plan and Core Strategy; LB of Newham Core Strategy; LB of Hackney Infrastructure Assessment		
133.	Deephams STW	Sewage	To be confirmed	Approx. 2015	As part of an allocated £675M for STW upgrades	Yes	No	Unknown		Thames Water Investment Programme: Our plans for 2010-2015		
134.	Beckton STW upgrade	Sewage	To be confirmed	Approx. 2015	As part of an allocated £675M for	Yes	No	Unknown		Thames Water Investment Programme: Our plans for 2010-2015		

Infrastructure List (May 2021)

(Agreed by London Legacy Development Corporation Board on 18 May 2021)

	Infrastructure Project	Type of project	Status	Phasing	Cost (£M)	Committed funding (£M)	Funding gap	Funding / source arrangements	Delivery / other responsible agencies	Information Source	Local plan sub area and / or site allocation	Borough
					STW upgrades							
135.	Additional works to upgrade sewage works capacity as a result of residential growth	Sewage	To be confirmed	Up to 2031	Unknown	No	Yes	Unknown		Thames Water Investment Programme: Our plans for 2010-2015		
136.	INF3 waste site at Beckton Riverside	Waste	To be confirmed	2012-2015	Unknown	Unknown	Unknown	Unknown		LB of Newham CIL Infrastructure Planning Report and East London Joint Waste		
137.	North London Waste Plan	Waste	Currently at draft stage	Medium term	Unknown	Unknown	Unknown	North London Boroughs	North London Waste Plan	North London Waste Plan (http://www.nlwp.net)	Currently identified sites are outside the LLDC area.	
138.	Hackney Wick and Hackney Marshes Flood alleviation and habitat enhancement	Flooding	To be confirmed	Med / Long term	£7-11M	Yes	£7-11M	Multi-agency and cross borough	LB of Hackney, Environment Agency, LB of Tower Hamlets, Canals and Rivers Trust	Consultation with Environment Agency and Hackney Level 2 Strategic Flood Risk Assessment		
139.	Strategic flood mitigation options	Flooding	To be confirmed	Short / Med term	£800–10M	No	£800–10M	Multi-agency	LB of Hackney, LB of Tower Hamlets, Environment Agency	Hackney Wick AAP		
140.	Surface water flooding mitigation	Flooding	To be confirmed	Short / Med / Long term	Unknown	No	Yes	Defra, S106 /	LB of Hackney, Environment Agency	Hackney Wick AAP		
141.	3 Mills Studios - Digital Infrastructure	Utilities (digital)	Has funding or planning permission	Short term	£200,000	£200,000	£0	CIL	LLDC	LLDC	Sub Area 4	Newham

Status Key	
	Being implemented
	Has funding or planning permission
	No planning permission, no funding
	No longer proposed / necessary
	To be confirmed