





2023-2030 GB Invasive Non-Native Species Strategy

Plan on a Page

 Department for Environment Food & Rural Affairs	2025			2026								
	Jul - Aug	Sep - Oct	Nov - Dec	Jan - Feb	Mar - Apr	May - Jun	Jul - Aug	Sep - Oct	Nov - Dec			
Key Milestones	★ PB			★ PB			★ PB					
Prevention	 GB Pathway Action Plans consultation launch (3.1)			 Marine Task & Finish group recommendations to PB (3.8)						 Consideration of Pathway Action Plans after consultation (subject to change based on consultation) (3.1)		
				 Process of listing new Species of Special Concern (9.3)								
	 Revision of contingency plans in England (3.6)											
Surveillance, early detection, monitoring & rapid response				 Horizon scanning (Scotland) (3.5)								
Prioritisation & Risk Analysis	 Priority species for eradication in GB identified (4.7)											
Awareness	 Pet awareness raising campaign launched (8.1)			 Updated GB Media & Communications plan published (8.2)  GB Education Working Group established (8.3)								
Cross-cutting				 Process of de-listing Species of Special Concern (9.3)								
Collaboration & Partnership				 GB LAG Workshop (5.2)			 GB Stakeholder Forum (England) (9.2)					
Implementation	 Completion of project to develop H1 and H2 indicators under the Outcome Indicator Framework (11.1)											