National Protective
Security Authority

VERSION 11 - JUNE 2025

Procuring the services of a specialist security
consultant when undertaking a project
relating to a built asset

Introduction

Security is an essential element of any project concerning the creation (encompassing planning,
design and construction), modification, improvement or disposal of a built asset. Expertise may
be required to support in the development and review of: risk assessments; a security strategy;
a security plan; and security aspects of the project design, as well as to provide assistance in
the procurement, technical design and construction phases. Where the necessary expertise is
unavailable in-house, the security or project manager of any significant built asset venture will
need to consider procuring the services of one or more specialist security consultants.

NPSA has produced this guide on aspects of sourcing, procuring, tasking and retaining
specialist security consultants. It highlights issues that need to be considered when seeking a
suitable proposal from such a consultant, ranging from acceptance of the project scope and
requirements, to details of resourcing, fees structure and insurance.

NPSA sponsors the Register of Security Engineers and Specialists (RSES) (www.rses.org.uk)
which encompasses Generalist Security Advisors (GSA) and Specialist Security Advisors (SSA)
in one of twelve different disciplines:

Protection against the effects of weapons
Protection against the effects of blast

Electronic security systems

Chemical, biological, radiological and nuclear (CBRN)
Hostile vehicle mitigation

Protection against forced entry

Explosives and weapons search detection

Force protection engineering

Digital built environment

Personnel security (insider threat)

Personnel security (human factor)

Technical Surveillance Counter Measures
Countering Threats from Uncrewed Aerial Systems

Membership of the RSES is by application, submission of documentation, examination and/or
experiential subject peer review. Registered members are given direct access to a wider range
of NPSA materials up to OFFICIAL SENSITIVE. Please be aware that if a security consultant is
used who does not have access to such materials, the procuring organisation will need to take
responsibility for accessing any relevant threat or security information and providing appropriate
briefing to the consultant retained. Third-parties wishing to verify the membership categories for
an individual or employer, or an RSES member wishing to update membership data, should
contact registers@ice.org.uk.
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Consultants may also be admitted to the Register of Chartered Security Professionals
(charteredsecurityprofessional.org) which has been established by Royal Charter granted to the
Worshipful Company of Security Professionals and managed by The Security Institute (security-
institute.org/csyp). Chartered Security Professionals make a strategic contribution using their
competences in security, practical application, communication, leadership and commitment to
ongoing learning and development. Their competence is independently verified through a
combination of documentary evidence, qualifications, training, experience and passing a

professional peer review.

The National Cyber Security Centre (NCSC) has its own certification of industry expertise for
cyber security, further details of which are available on its website
(www.ncsc.gov.uk/articles/about-certified-professional-scheme).

NPSA does not take responsibility for the selection, retention or supervision of security
consultants; these are matters for the client, assisted by this guide. Similarly, NPSA has no role
in the professional regulation of consultants: any concerns or complaints should be dealt with
under the terms of the contract in place with the security consultant and/or be directed to their

professional body.

This document comprises a sample of a Request for Proposal for a standard service that it is
recommended a client modifies in line with their specific requirements (further guidance on
which is contained within the notes' included within the document) and issued to suitable
consultants as part of the procurement process. The notes within the document are
recommendations which may be appropriate for a standard requirement. A client’s specific
requirements may require a departure - on the basis of legal or technical advice, from those

recommended in the notes.

Appendices C & D are blank and clients must take advice and use appropriate documentation.

Disclaimer

This guide has been prepared by NPSA and is intended to support
those procuring the services of a specialist security consultant on a
project relating to a built asset. This document is provided on

an information basis only, and whilst NPSA has used all
reasonable care in producing it, NPSA provides no warranty as to
its accuracy or completeness.

To the fullest extent permitted by law, NPSA accepts no liability
whatsoever for any expense, liability, loss, damage, claim, or
proceedings incurred or arising as a result of any error or omission
in the document or arising from any person acting, refraining from
acting, relying upon or otherwise using the document. You should

make your own judgment with regard to the use of this document
and seek independent professional advice (including appropriate
legal and technical) on your particular circumstances.

Reference to any specific commercial product, process or service
by trade name, trademark, manufacturer or otherwise, does not
constitute or imply its endorsement, recommendation or favour by
NPSA. The views and opinions of authors expressed within this
document shall not be used for advertising or product endorsement
purposes.

© Crown Copyright 2025

T All notes are provided to assist the Client in completing the document and should be removed prior to the Schedule being issued to the

Security Consultant
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Security Consultant — Request for Proposal

NOTE?:
A Request for Proposal should be provided for each specialist security service required.
Specialist services include:

e General security advice
e Protection against the effects of weapons
Protection against the effects of blast

Electronic security systems

Chemical, biological, radiological and nuclear (CBRN)
Hostile vehicle mitigation

Protection against forced entry

Explosives and weapons search detection

Force protection engineering

Digital built environment

Personnel security (insider threat)

Personnel security (human factor)

Technical Surveillance Counter Measures
Countering Threats from Uncrewed Aerial Systems

It is important that a Security Consultant is not asked to, and does not, provide advice outside
their area of expertise. As such, establishing the extent of the skills and knowledge of each
consultant as part of the procurement process is extremely important in order to ensure that the
correct level and range of security services required for the project are obtained. Where a
preferred lead consultant lacks expertise in a niche area, they should demonstrate that they
have covered that gap by sub-contracting the required services to an appropriately accredited
subject matter expert.

Further information on the skills required for each of these disciplines are available through the
RSES (www.rses.org.uk) and, in respect of cyber security, the NCSC
(www.ncsc.gov.uk/marketplace).

More general information on the experience and knowledge expected from security
professionals is available on The Security Institute website (security-institute.org).

2 All notes are provided to assist the Client in completing the document and should be removed prior to the Schedule being issued to the
Security Consultant
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In considering this proposal, all information contained within this document relating to the
project shall be treated in the strictest of confidence. Further, the forwarding or discussion of the
detail of the document with any external bodies shall not take place without prior approval from
the Client.

NOTE:

It is likely that a full confidentiality clause will be required in the contract.

Section 1 — Client Brief
The Client Brief is contained in Appendix A.

Section 2 — The Services to be Provided
The detailed Schedule of Services is contained in Appendix B.
NOTE:

The Schedule of Services should include details of the roles and responsibilities of the Security
Consultant to which this document relates.

Section 3 — Programme & Procurement
An initial outline programme is contained at Appendix A.
NOTE:

The Client should also use this section to define their requirements regarding procurement — for
example:

“The Security Consultant may be novated to the Main Contractor at the main works contract
award, although the Client may wish to retain the Security Consultant.

You should advise whether the novation of your appointment would have any impact on your
fees.”

Section 4 — Project Structuring
NOTE:

The Client should use this section to set out details as to how the project to which the proposal
relates will be structured.

Section 5 — Conditions of Engagement
The Client’s form of appointment is contained in Appendix D.

Section 6 — Fees

Fees shall be paid monthly in arrears subject to receipt of a suitable VAT invoice (where
applicable) in accordance with a pre-agreed cashflow.

June 2025 OFFICIAL 5



Building resilience to national security threats

Section 7 — Format of Consultant Response

It is requested that the Consultant’s response to this Request for Proposal is structured to
address each of the following specific points:
a) Project Overview -
Confirmation that the project scope (Appendix A) is understood and acceptable.

b) Services to be Provided -
Confirmation of acceptance, or otherwise, of the proposed Schedule of Services
(Appendix B) and any Contractual Requirements (Appendix C) that may be required.

c) Programme -
Confirmation that the noted timescales are agreed and acceptable.

d) Conditions of Engagement -
Confirmation that the Conditions of Engagement (Appendix D) are agreed and
acceptable.

e) Resourcing -
Confirmation of the name and position/grade of each of the persons responsible for the
project within the Security Consultant Organisation and the time that they shall dedicate
exclusively to the project.

Provision of the name, CV, RSES grade and location of each of the persons it is
proposed will work on the project, together with a brief description of their role and time
dedicated exclusively to the project.

Statement as to the availability of each member of the team.
Details of all the offices from which services shall be provided.

f) Fee Scheduling -
The fee proposal offered by the Security Consultant for undertaking the services
proposed through the project up to and including practical completion and the issue of
final certificates (see Appendix E).

Details of the hourly rates at which any additional services will be charged, should lump
sum fees not be agreed or should services be required that fall outside the lump sum fee
agreement.

The fees shall exclude VAT, where the Security Consultant is VAT registered, but include
appropriate allowance for all disbursements and expenses to be incurred by the
Consultant and arising from the provision of the services in connection with the project.
The allowance shall not include any overseas travel or overnight accommodation
associated therewith. Such costs, where previously authorised by the Client in writing,
shall be reimbursed at cost upon submission of appropriate VAT receipts.
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g) Insurances —
Please provide broker’s details of your current policies for:
i.  Professional Indemnity
ii.  Public Liability
iii.  Employer’s Liability (where applicable)

NOTE: The Client should specify the minimum amount of professional indemnity and
public liability insurance that the Security Consultant should hold.

h) Conflicts of Interest
Please list any potential conflicts of interest that may actually or be perceived to impact
your ability to provide the consultancy services fairly and objectively.

i) Other Relevant Information —
For example, any other information you consider relevant in relation to the Schedule of
Services (Appendix B).
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APPENDIX A
CLIENT BRIEF AND PROGRAMME

NOTE:

This section is to be completed in full by the Client, or their representative, and should contain:

1) A brief of the nature and extent of work required to be undertaken by the Security
Consultant

2) A description of the scope of the project

An initial outline programme for the project
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APPENDIX B
SCHEDULE OF SERVICES

The ... [Organisation/Role] shall be responsible for liaising with the Security Consultant and
coordinating their activities with those of other members of the Project Team (including any
relevant sub-consultants and sub-contractors).

NOTE:

The Client should specify the organisation and role that shall be responsible for liaising with the

relevant Security Consultant and coordinating their activities with those of other members of the
Project Team.

The Services which the Security Consultant shall provide are as follows:

NOTE:

The Client should delete, amend or add to the requirements set out below as necessary in order

to reflect the specific requirements of the project and the specialism of the Security Consultant
to which the Request for Proposal relates.

1. Assessment of risks and Development of Risk Mitigation options

The risk assessment and development of risk mitigation options shall be completed in draft form
and sent to the Client for review by ...[Date], and finalised for sign-off by the Client by ...[Date].

Risk Assessment
The security risk assessment shall take into consideration:

the project goals and planned programme;

the technology and processes it is proposed will be used;

the type of data and information that will be obtained/generated; and
the lifecycle of the project in relation to all of the identified risk factors.

NOTE 1:

The risk assessment should be undertaken as early in the project as possible in order that
appropriate and proportionate mitigation measures can be developed and implemented in a
cost-effective manner.

NOTE 2:

A high-level risk assessment should be undertaken as part of the Client’s Operational
Requirements process3.

Where the Client is using this Request for Proposal document to procure the services of a
Security Consultant to deliver this Operational Requirement, the text under Note 3 below should
be used and the text under Note 4 should be removed.

In addition to the high-level risk assessment contained in the Operational Requirement, risk
assessments specific to the different specialist security disciplines should be carried out.

3 See NPSA website for more information

June 2025 OFFICIAL 9



Building resilience to national security threats

Where the Client is using this Request for Proposal document to procure the services of a
specialist Security Consultant in relation to a specific security discipline, the text under Note 3
below should be removed and the text under Note 4 used in its place.

Under these circumstances, the Security Consultant should be provided with a copy of the
Client’s Operational Requirement documentation prior to the Consultant undertaking their
discipline-specific risk assessment.

NOTE 3:

The text below should be used for a Security Consultant procured to deliver a security
Operational Requirement, and the text under Note 4 removed.

The assessment shall be summarised in a report which shall include the following:

a) The assets (including data and information) that need to be protected, including those which
are deemed critical.

b) Commentary on:

i.  The potential threat actors that may seek to attack or compromise the business’
built asset(s), data and information, personnel and/or services provided, and the
actions each threat actor may seek to fulfil.

i.  The vulnerabilities that each identified threat actor may credibly seek to exploit in
order to carry out their action.

iii.  The nature of harm, in terms of value and/or loss, that could be caused to the
business’: assets, including data and information; personnel; and services
(whether societal, environmental and/or commercial) as well as to other third
parties (for example, citizens), if an identified threat actor was able to successfully
exploit a vulnerability.

iv.  The likelihood of a threat actor being able to successfully exploit an identified
vulnerability to cause the harm predicted.

c) Review of the area adjacent to the site, and the potential for attacks against neighbouring
built assets to impact on the business’ built asset, personnel and/or services provided.

d) A summary of the security risks that the business faces.
NOTE 4:

The text below should be used for a specialist Security Consultant in relation to a specific
security discipline, and the text under Note 3 removed.

The assessment shall be summarised in a report which shall include the following:

a) Within the specialism to which this document relates, commentary on:

i.  The potential threat actors identified in the security Operational Requirements that,
utilising a method of attack within the scope of this specialism, may seek to attack or
compromise the business’: built asset(s), data and information, personnel and/or
services provided.
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ii.  The area adjacent to the site, and the potential for attacks against neighbouring built

assets to impact on the business’ built asset, personnel and/or services provided.

iii. Previous and existing methods of attack including historical attacks on similar targets,

and evolving trends in this area.

iv.  The vulnerabilities that each relevant threat actor may credibly seek to exploit in
order to carry out their action.

v. Credible methods of attack that could be used by a potential threat actor in relation to

business’: built asset(s), data and information, personnel and/or services provided.

vi.  The nature of harm, in terms of value and/or loss, that could be caused to the
business’: assets, including data and information; personnel; and services (whether
societal, environmental and/or commercial) as well as to other third parties (for
example, citizens), if an identified threat actor was able to successfully exploit a
vulnerability.

vii.  The likelihood of a threat actor being able to successfully exploit an identified
vulnerability to cause the harm predicted.

b) A summary of the risks, within the specialism to which this document relates, that the
business faces.

Identification of Risk Mitigation Options

The Security Consultant shall set out the high-level/specialism-specific potential risk mitigation
options to mitigate the risks identified in the risk assessment, including the nature and scale of
resources required for their implementation, and the residual risks that would exist post
implementation.

NOTE 1:

The term ‘high-level’ should be used for a Security Consultant procured to undertake this work
as part of a security Operational Requirement, and ‘specialism-specific’ for a Security
Consultant contracted to provide advice within a particular specialism.

The Security Consultant shall detail any linkages required with other specialist security fields,
including the potential for compromise of these risk mitigation options measures that may be
introduced though exploitation of data and information generated through digital engineering
and/or asset management processes.

June 2025 OFFICIAL
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2. Development of a Security Plan

Risk Assessment Review

If the Security Plan is not being developed immediately after the completion of the specialism-
specific risk assessment, the Security Consultant shall undertake an appropriate review of the
most recent version of that specialism-specific risk assessment. Where the need for any
changes are identified, an updated version of the assessment shall be sent to the Client for
approval and sign-off.

The occurrence of this review, including where no changes are identified, shall be recorded
within the relevant risk assessment documentation.

This review, as well as any edits to the risk assessment, shall be completed by...[Role].

Risk Mitigation Options Review

Where the specialism-specific risk assessment has been updated, the Security Consultant shall
undertake a review of the agreed risk mitigation options, taking an appropriate and
proportionate assessment of any changes required, taking into consideration the implications for
the cost of the project and the project timetable. Any changes shall be sent to the Client for
approval and sign-off.

The occurrence of this review and the decision-making processes, including where no changes
are identified, shall be recorded within the relevant risk mitigation documentation.

This review, as well as any edits to the risk mitigation options, shall be completed within...
[Timeframe] of the completion of the risk assessment review process.

Any amendments to the risk assessment and risk mitigation options shall be sent to the Client
for review by ... [Date], and finalised for sign-off by the Client by ...[Date].

Development of a Security Plan

Using the relevant risk assessment and risk mitigation options signed off by the Client, the
Security Consultant shall prepare a specialism-specific Security Plan. This shall include:

a) A review of any intended security procedures for the built asset(s) and site already identified
by the Client.

b) An assessment of the specialism-specific security requirements.

c) The policies and processes required to consistently implement the specialism-specific
agreed risk mitigation options and security requirements.

d) Specification for the maximum graphical and non-graphical information for relevant physical
assets and systems, or pertaining to security procedures or sensitive operational aspects of
the use and management of the built asset(s) that shall be submitted within any planning
application and/or provided to any other third party, as well as any specific handling
requirements that will be required.

e) Guidance for all other specialists/disciplines involved in the project, sufficient for them to be
able to deliver their work to meet the requisite security requirements in a timely and efficient
manner.

f) An assessment of the specialism-specific security operational requirements for the
completed built asset(s) and/or site.
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The Security Consultant shall work with the other security consultants appointed by the Client to
produce a draft combined Security Plan.

[Role].... will be responsible for leading this work and producing a final agreed draft version of
the combined Security Plan to submit to the Client.

NOTE 1: The role that will be responsible for leading the development of the Security Plan
should be identified.

The combined Security Plan shall also include:

a) An assessment of organisation readiness to implement the proposed security plan.

b) An assessment of the ability of the built asset(s), site and associated systems, policies and
processes to counter the scenarios identified in the relevant risk assessments.

c) An assessment of the ability of the business, built asset(s), site and associated systems,
policies and processes to function in the event of the type of attack(s) identified in the
relevant risk assessments.

The Security Plan shall be completed in draft form and sent to the Client for review by ...[Date],
and finalised for sign-off by the Client by ...[Date].

NOTE 2: The Security Plan should be produced and agreed as early in the project as possible
in order that the necessary security measures are built into the project design, including the
manner in which information is handled and the requirements placed on the supply chain. It is
advised that the Security Plan is completed before the end of the Concept Design phase of the
project is reached and prior to the submission of any planning application documentation.

NOTE 3: The Security Plan should be used to assess, evolve and justify the actions to be taken
and investments to be made to protect critical assets against security threats.
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3. Review of the Project Design

Risk Assessment Review

If the Review of the Project Design is not being developed immediately after the completion of
the development of the Security Plan, the Security Consultant shall undertake an appropriate
review of the most recent version of that specialism-specific risk assessment. Where the need
for any changes are identified, an updated version of the assessment shall be sent to the Client
for approval and sign-off.

The occurrence of this review, including where no changes are identified, shall be recorded
within the relevant risk assessment documentation.

This review, as well as any edits to the risk assessment, shall be completed by...[Date].

Risk Mitigation Options Review

Where the specialism-specific risk assessment has been updated, the Security Consultant shall
undertake a review of the agreed risk mitigation options, taking an appropriate and
proportionate assessment of any changes required, taking into consideration the implications for
the cost of the project and the project timetable. Any changes shall be sent to the Client for
approval and sign-off.

The occurrence of this review and the decision-making processes, including where no changes
are identified, shall be recorded within the relevant risk mitigation documentation.

This review, as well as any edits to the risk mitigation options, shall be completed
within...[Timeframe] of the completion of the risk assessment review process.

Any amendments to the risk assessment and risk mitigation options shall be sent to the Client
for review by ...[Date], and finalised for sign-off by the Client by ...[Date].

Security Plan Review

Where the specialism-specific risk management documentation has been updated and any
amendments agreed with the Client, the Security Consultant shall review the specialism-specific
Security Plan and combined Security Plan.

This review shall be completed within...[Timeframe] of the completion of the risk management
review process.

Where the need for any changes are identified, the proposed amendments shall be sent to
...[Role] for collation and for sending to the Client for approval and sign-off.

NOTE 1: The role that will be responsible for leading the development of the Security Plan
should be identified.

The Security Consultant shall meet with the Client as required to provide updates and to
discuss any issues that impact upon the specialism-specific Security Plan and/or combined
Security Plan previously signed off by the Client.

The outcome of all meetings shall be documented, including the decisions made and actions
arising, and a copy sent to the Client by the Security Consultant.

Review of the Project Design

The Security Consultant shall:

a) Meet with the relevant Design Team members to review the relevant aspects of the design
and assess its compliance with the specialism-specific Security Plan.
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b) Meet with other security consultants employed on the project to ensure a consistent, holistic
approach to security is taken.

Where any issues are identified, the Security Consultant shall work with other relevant members
of the Project Team to find, and agree upon, appropriate and proportionate solutions.

Where necessary, the Security Consultant shall update the specialism-specific Security Plan to
reflect the actions agreed with the Project Team.

Where the need for any changes are identified, proposed amendments to the combined
Security Plan shall be sent to ...[Role] for collation and for sending to the Client for approval and
sign-off.

NOTE 1: The role that will be responsible for leading the development of the Security Plan
should be identified.

The Security Consultant shall meet with the Client as required to provide updates and to
discuss any issues that impact upon the specialism-specific Security Plan and/or combined
Security Plan previously signed off by the Client.

The outcome of all meetings shall be documented, including the decisions made and actions
arising, and a copy sent to the Client by the Security Consultant.
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4. Technical Design Support

Risk Assessment Review

If the Review of the Project Design is not being developed immediately after the completion of
the development of the Security Plan, the Security Consultant shall undertake an appropriate
review of the most recent version of that specialism-specific risk assessment. Where the need
for any changes are identified, an updated version of the assessment shall be sent to the Client
for approval and sign-off.

The occurrence of this review, including where no changes are identified, shall be recorded
within the relevant risk assessment documentation.

This review, as well as any edits to the risk assessment, shall be completed by...[Role].

Risk Mitigation Options Review

Where the specialism-specific risk assessment has been updated, the Security Consultant shall
undertake a review of the agreed risk mitigation options, taking an appropriate and
proportionate assessment of any changes required, taking into consideration the implications for
the cost of the project and the project timetable. Any changes shall be sent to the Client for
approval and sign-off.

The occurrence of this review and the decision-making processes, including where no changes
are identified, shall be recorded within the relevant risk mitigation documentation.

This review, as well as any edits to the risk mitigation options, shall be completed
within...[Timeframe] of the completion of the risk assessment review process.

Any amendments to the risk assessment and risk mitigation options shall be sent to the Client
for review by ...[Date], and finalised for sign-off by the Client by ...[Date].

Security Plan Review

Where the specialism-specific risk management documentation has been updated and any
amendments agreed with the Client, the Security Consultant shall review the specialism-specific
Security Plan and combined Security Plan.

This review shall be completed within...[Timeframe] of the completion of the risk management
review process.

Where the need for any changes are identified, the proposed amendments shall be sent to ...[
Role] for collation and for sending to the Client for approval and sign-off.

NOTE 1: The role that will be responsible for leading the development of the Security Plan
should be identified.

The Security Consultant shall meet with the Client as required to provide updates and to
discuss any issues that impact upon the specialism-specific Security Plan and/or combined
Security Plan previously signed off by the Client.

The outcome of all meetings shall be documented, including the decisions made and actions
arising, and a copy sent to the Client by the Security Consultant.

Provision of Technical Information

During the technical design stage, the Security Consultant shall:

a) Assistin the pre-qualification of potential suppliers and contractors who would be providing
services relevant to the security-specialism that the Consultant is contracted to deliver.
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b) Prepare the specialism-specific technical information required by the relevant construction
teams.

c) Provide support to the design and other specialist teams, as required, within the security-
specialism that the Consultant is contracted to deliver.

June 2025 OFFICIAL
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5. Support during Construction Phase

Risk Assessment Review

If the Review of the Project Design is not being developed immediately after the completion of
the development of the Security Plan, the Security Consultant shall undertake an appropriate
review of the most recent version of that specialism-specific risk assessment. Where the need
for any changes are identified, an updated version of the assessment shall be sent to the Client
for approval and sign-off.

The occurrence of this review, including where no changes are identified, shall be recorded
within the relevant risk assessment documentation.

This review, as well as any edits to the risk assessment, shall be completed by...[Role].

Risk Mitigation Options Review

Where the specialism-specific risk assessment has been updated, the Security Consultant shall
undertake a review of the agreed risk mitigation options, taking an appropriate and
proportionate assessment of any changes that required, taking into consideration the
implications for the cost of the project and the project timetable. Any changes shall be sent to
the Client for approval and sign-off.

The occurrence of this review and the decision-making processes, including where no changes
are identified, shall be recorded within the relevant risk mitigation documentation.

This review, as well as any edits to the risk mitigation options, shall be completed
within...[Timeframe] of the completion of the risk assessment review process.

Any amendments to the risk assessment and risk mitigation options shall be sent to the Client
for review by ...[Date], and finalised for sign-off by the Client by ...[Date].

Security Plan Review

Where the specialism-specific risk management documentation has been updated and any
amendments agreed with the Client, the Security Consultant shall review the specialism-specific
Security Plan and combined Security Plan.

This review shall be completed within...[Timeframe] of the completion of the risk management
review process.

Where the need for any changes are identified, the proposed amendments shall be sent to ...[
Role] for collation and for sending to the Client for approval and sign-off.

NOTE 1: The role that will be responsible for leading the development of the Security Plan
should be identified.

The Security Consultant shall meet with the Client as required to provide updates and to
discuss any issues that impact upon the specialism-specific Security Plan and/or combined
Security Plan previously signed off by the Client.

The outcome of all meetings shall be documented, including the decisions made and actions
arising, and a copy sent to the Client by the Security Consultant.

Provision of Information to the Construction Teams

During the procurement and construction stages, the Security Consultant shall:

a) Provide support, within the security-specialism that the Consultant is contracted to deliver,
in the process of the procurement of contractors, including:

i.  Finalising specialism-specific technical information.
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ii.  Clarification of any technical issues.
iii. Review of relevant aspects of submitted tenders.
iv.  Assisting in relevant aspects of the selection process.

b) Finalise the specialism-specific technical information required by the relevant construction
teams.

c) Advise upon, and review, the security aspects of the technical specifications produced by
others, within the specialism that the Security Consultant is contracted to deliver.

d) Monitor, and ensure the satisfactory completion of the implementation of the relevant
agreed risk mitigation measures and delivery of those measures against the requirements
of the Security Plan.

e) Provide support to the design, construction and other specialist teams, as required, within
the security-specialism that the Consultant is contracted to deliver.

The Security Consultant shall meet with the Client as required to provide updates and to
discuss any issues arising.

The outcome of all meetings shall be documented, including the decisions made and actions
arising, and a copy sent to the Client by the Security Consultant.

A record of recommendations, issues, occurrence of monitoring activity, including the decisions
made and actions arising, and the satisfactory completion of measures, where applicable, shall
be made and a copy sent to the Client by the Security Consultant.
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APPENDIX C
Other Contractual Requirements

To be added by client
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APPENDIX D
DEED OF APPOINTMENT AND FORM OF APPOINTMENT

To be added by client

It is recommended that a proportionate approach is taken to the contracts set up for security
consultants, with a balanced approach to risk and liability which reflects that many security
consultants are within small and medium-sized enterprises.
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APPENDIX E

THE FEE
Project Fee

The lump sum shall be split in accordance with the stages described on the cashflow and
includes the attendance at meetings during each phase.

Expenses

Fees are quoted inclusive of all normal expenses. Additional costs associated with travel and
subsistence outside the UK, at the Client’s request and subject to the Client’s prior written
approval, shall be recharged at cost.

Fee Summary
Project Fee £
The lump sum fee for completing the services (exclusive of VAT) £

Hourly Rates

Provide Hourly Rates (to include all expenses) for all grades of personnel: -

Principal £
Associate / Project Director £
Other (please list below) £

Freedom of Information Act (FOIA)

This information is supplied in confidence and may not be disclosed
other than to the agreed readership, without prior reference to
NPSA. Within the UK, this material is exempt from disclosure under
the relevant Freedom of Information Acts and may be subject to
exemption under the Environmental Information Regulations and
the Data Protection Act 1998.
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